Resource Allocation Review

July 2008 — December 2010
August 16, 2007

TIMELINE
Calendar il :
DEVE Milestones
Date >
Remaining
Post Mission Set, Major Events & User Loading
05/14/2007 68 Days | Profiles on RAPWEB for Projects/Users Review and
Verification on RAPWEB.
Deadline for Projects/Users Responses to Mission
Set, Major Events, and User Loading Profiles. Last
05/31/2007 52 Days day for Trajectory or Viewperiod Updates and
Submissions.
Post Preliminary Events, Contentions,
O7/1772007 21 Days Recommendations and Analyses on RAPWEB
Projects/Users Review of RAPWEB Major Events,
08/09/2007 > bays Contentions, & Recommendations — Concluded
Post Final Major Events, Contentions, and
08/13/2007 3 Days Recommendations on RAPWEB
08/16/2007 -- August RAR Negotiation Process — Concluded
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	TIMELINE
	Calendar Date
	Work Days Remaining
	Milestones
	05/14/2007
	68 Days
	Post Mission Set, Major Events & User Loading Profiles on RAPWEB for Projects/Users Review and Verification on RAPWEB.
	05/31/2007
	52 Days
	Deadline for Projects/Users Responses to Mission Set, Major Events, and User Loading Profiles.  Last day for Trajectory or Viewperiod Updates and Submissions.
	07/17/2007
	21 Days
	Post Preliminary Events, Contentions, Recommendations and Analyses on RAPWEB  
	08/09/2007
	 5 Days
	Projects/Users Review of RAPWEB Major Events, Contentions, & Recommendations – Concluded   
	08/13/2007
	3 Days
	Post Final Major Events, Contentions, and Recommendations on RAPWEB
	08/16/2007
	--
	August RAR Negotiation Process – Concluded   




